

**Robert Boselli, Jr. Action Log 9/11/15**

Date	Action	Timeline in Days		Statutory Reference / Remarks
		Actual	Permitted / Required by NJ MLUL	
11/13/14	Applicant Re-Submission			
11/24/14	Completeness Review	11	45	40:55D-10.3
11/24/14	Professional Review for Preliminary and Final Site Plan Review	99		
	Determination of Preliminary Application		95	40:55D-46c
	Determination of Final Application		45	40:55D-50b
12/18/14	Public Hearing Before Hearing Officer (Plan revisions required as condition of recommendation for approval)			
3/3/15	CRDA Board Action (Plan revisions required as condition of recommendation for approval)			
3/3/15	Adoption of Resolution		45	40:55D-10g(2)
3/3/15	Notice of Decision to Applicant	0	10	40:55D-10h
4/14/15	Notice of Decision to Press			
4/17/15	Notice of Decision published			
	<b>Totals</b>	<b>110</b>	<b>240</b>	
5/27/15	CRDA Professional Report with list of required plan revisions issued.			
7/17/15	Applicant's professional provided revised plans to Professional for review			
7/29/15	Applicant's professional provided revised plans to CRDA professionals via email for review			
7/30/15	CRDA professionals emailed mark-up cost estimate to applicant's professional			
7/30/15	CRDA professionals requested revised plans via email.			
8/3/15	Applicant's professional emailed revised plans to CRDA professionals for review. Applicant's professional working on cost estimate.			
9/11/15	Waiting on revised plans and cost estimate.			